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Bi-Weekly Progress Report No. 3
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from April 18, 2011 to April 29, 2011.

The work performed during this reporting period includes: utility mark-outs, stump removal, retention
basin restoration, and treatment building access road construction. This work is summarized in further
detail below. A list of the supporting documentation attached with this bi-weekly progress report is as
follows:

B Attachment 1 - CDM’s Daily Status Report

B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Arrowhead Contracting Inc (ACI) — Contractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

T&F Enterprises
Tim Taub Owner/Operator

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Maintenance of utility mark-outs by ACI
> Re-marked spray paint markings and reset flagging for underground utility locations.
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4.0

5.0

6.0

Bi-Weekly Progress Report No.3
Phase 2 — Ground Water Treatment System Construction

Wood Debris and stump removal

» T&F Enterprises used excavator to remove and load all wood debris and logs from the site.
All debris was loaded into roll-off containers, provided by Maggio’s, for off-site disposal.

Retention Basin Restoration

» ACl placed 26.24 tons of 5” Rip-Rap below existing outfall in retention basin. ACl also placed
25 tons of RCA on access road, approximately 3” deep, for the entire length.

Treatment Building Access Road Construction

» ACl staked out location of access road. Skid steer was used to remove approximately 12” of
soil from the access road. All excavated soil was consolidated into 2 piles and tarped, for
future use.

Health and Safety

> A tailgate H&S meeting was conducted each day before the start of work activities.

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions

Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 4-18-11

Day Manday

WEATHER: —Sunny

TEMP: 45/60 deg F
WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
None.

Chipper removed from site for service.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Tom Gleave refreshed paint markings for underground utilities.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 4-19-11

Day Tuesday

WEATHER: Qvercast

TEMP: 46/57 deg F
WIND: none
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
None.

Chipper removed from site for service.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

No Construction activities planned on-site today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 4-20-11

Day Wednesday

WEATHER: Qvercast

TEMP: 46/66 deg F
WIND: none
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
None.

Chipper removed from site for service.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

No Construction activities planned on-site today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 4-25-11

Day Manday

WEATHER: —Sunny

TEMP: 57/64 deg F
WIND: none
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
7:00 Tim Taub T&F Enterprises Stump/tree removal

EQUIPMENT IN USE:
None.

Chipper removed from site for service.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Excavation contractor T&F Enterprises Tim Taub on site to remove and dispose of logs and tree stumps. Two Roll-off containers
removed from site to recycling facility.

Delivery of Rip-Rap 3"-5” from Liotta & Sons, Inc. 26.24 tons. Stone temporarily staged near entrance to retention basin.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Overhead utilities.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 4-26-11

Day Tuesday

WEATHER: Sunny

TEMP: 60/68 deg E
WIND: none
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
7:00 Tim Taub T&F Enterprises Stump/tree removal

EQUIPMENT IN USE:
None.

CAT 315 Excavator, TL-250 Skid Steer

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Excavation contractor T&F Enterprises Tim Taub on site to remove and dispose of logs and tree stumps.
Stone temporarily staged near entrance to retention basin. Stone to be placed when basin is dry enough.

ACI set up laser level to check and adjust proposed building layout. ACI/CDM adjusted building location on 4-25-11.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heat Stress
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 4-27-11

Day Wednesday

WEATHER: Sunny/Cldy

TEMP: 50/68 deg F
WIND: none
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
None in use

CAT 315 Excavator, TL-250 Skid Steer

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
No construction activities on-site today.

J. Mullen and T. Gleave visited the Nassau County DPW garage/main office and discussed the following issues with Vinny and
Gus and Bill Nimo

- Road opening permit and fees

- Easement issues —

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Heat Stress

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

ACI/CDM and DPW Staff (Bill Nimo, Vinny and Gus)

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 4-28-11

Day Thursday

WEATHER: overcast

TEMP: 51/69 deg F
WIND: moderate
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter & Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
2:30p n/a United Rentals p/u grapple attachment

EQUIPMENT IN USE:

CAT 315 Excavator, TL-250 Skid Steer

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
25 yards of RCA delivered to retention basin area. ACI used skid-steer to place material on access road to basin.

Skid-steer used to start access road for new treatment building. Top soil stockpiled in small piles along road.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Traffic Safety

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 4-29-11

Day Eriday

WEATHER: —Sunny

TEMP: 46/64 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter & Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
TL-250 Skid Steer — in use

CAT 315 Excavator, - on-site
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Skid-steer used to start access road for new treatment building. Top soil stockpiled in small piles along road.

RCA delivered — 25yds Ticket #70957 & 25yds Ticket #70958

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Traffic Safety

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Progress meeting at 10:00am — Structural issues discussed.

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES















ATTACHMENT 3
PHOTO LOG



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: Aprill8 through April 29, 2011

Outfall in retention basin. Brush and trees removed.
IMAGO0023.ipg 4/19/2011

Standing water in retention basin. Trees and Brush cleared.
IMAG0024.ipg 4/19/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: Aprill8 through April 29, 2011

T. Taub loading logs and stumps into container for disposal.
IMAG0025.ipg 4/25/2011

T. Taub loading more wood debris for disposal.
IMAG0026.ipg 4/25/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: Aprill8 through April 29, 2011

Concrete wall inside retention basin. Stone added by ACI.
IMAG0027.ipg 4/27/2011

Rip-Rap added below outfall in retention basin.
IMAG0028.ipg 4/27/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: Aprill8 through April 29, 2011

RCA placed on retention basin access road.
IMAG0029.ipg 4/28/2011

ACI started excavation for treatment building access road.
IMAG0030.ipg 4/29/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: Aprill8 through April 29, 2011

Treatment building access road with filter fabric and 6" RCA.
IMAGO0031.ipg 4/29/2011
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